

MODIFICATIONS REQUEST

-

REQUESTED BY:

Lead Partner	X
Monitoring Committee: conditions	
Monitoring Committee: recommendations	
Managing Authority	

TYPE OF CHANGES REQUESTED:

Project identification	
Project partnership	X
<ul style="list-style-type: none"> • New associated partner: KIMO • Transfer of responsibilities (role in project) and budget between partners: changes in co-financing declarations (Partners 1, 8, 9, 11, 12, and 13). • Changes in legal responsible of partner 4 and 15. • Changes in denomination of associated partners No.14 and 17. • Changes in contact of partners No. 12, 14, 15, 17, and 18. 	
Brief summary	
Project description	
Project workplan	X
Improve the description of activities and deliverables and correct the date of finalisation.	
Project budget	X
Adapt budget to real and forecast expenditure so as to respond to the actual project needs. Due to the previous experience of CETMAR (No. 1) in setting up online databases as the one needed for WP3, the CPMR (No. 12), who was initially in charge of building this, has transferred the responsibility and the budget associated to CETMAR. As part of the agreement, CPMR accepted to take the lead in managing the project social media accounts, which were initially one of the tasks to be developed by CETMAR. DGRM (No.8) is suffering budget cuts. They agreed with IST and ARDITI to transfer the affected tasks and related budget to them so they can take the helm and ensure that the project objectives are achieved with any further delay. Partner 11-DROTA would like to apply the 20% staff flat rate. Part of the responsibility of this partner on WP6 will be passed to the partner ARDITI, as well as the corresponding budget.	
Output indicators	X

Update the number and type of outputs to those expected considering the actual implementation of the project	
--	--

Others	
---------------	--