

MODIFICATIONS REQUEST

-

REQUESTED BY:

Lead Partner	X
Monitoring Committee: conditions	
Monitoring Committee: recommendations	
Managing Authority	

TYPE OF CHANGES REQUESTED:

Project identification	X
No changes to declare on the identification of the project	
Project partnership	X
Partner #7: Nautisme en Finistère has merged with the Comité Départemental du Tourisme du Finistère in 2018 as a result this partner changed its name to "Finistere 360°" and has new governing documents to supply to justify this legal change. Partner#11: Conseilleria do Mar, Xunta de Galicia has left the partnership in Feb 2019 due to the departure of the project manager who was in charge to deliver the activities planned part of the project and who has not been replaced. This partner wasn't responsible for a particular WP but had activities to carry out as part of WP5, WP6 and WP7. Most of those activities are transferred to other existing pps in order not to alter the outputs and indicators of the project. Partner #13: Junta de Andalusia has left the project in May 2018 due to too many commitments in other European projects and a lack of of human resources and internal organisation to satisfactorily carry out this excessive workload.	
Brief summary	X
Besides the project partnership changes described above, and the consequences implied in terms of budget, workplan and indicators; one other element part of this first project modification request is: >> A 6-month extension of the project to enable partners to deliver the updated activity plan. This will bring the project to close on 31 Nov 2020 instead of 31 May 2020. This extended time will also offers a third spring and summer season to test the innovative products and sailing routes produced as part of the project.	
Project description	X
The project, in its core objective and operational objectives, is not affected by the departure of the two Spanish partners. The departure of partner#13 means that in terms of geographical coverage, the southern part of the Atlantic Arc and more particularly the south of Spain will not benefit from the activities that was planned and consequently from the potential economic development generated by them. The departure of partner#11, has less incidence on the overall results of the project as the activities planned are retained and	

conducted by AGAN+ pp in Galicia. Attached to a separate email is a pdf document with more detailed information regarding the change on the project as a whole.	
Project workplan	
Attached to a separate email is a recap table of all indicators changed with a description explaining the changes.	X
Project budget	
Also attached to a separate email is a recap table with new budget figure	X
Output indicators	
same as workplan above	X
Others	