

MODIFICATIONS REQUEST

-

REQUESTED BY:

| | |
|---------------------------------------|---|
| Lead Partner | X |
| Monitoring Committee: conditions | |
| Monitoring Committee: recommendations | |
| Managing Authority | |

TYPE OF CHANGES REQUESTED:

| | |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---|
| Project identification | |
| Project partnership | |
| Brief summary | |
| Project description | |
| Project workplan | X |
| The work plan don't change. In relation to the application starting date of the project has changed : it is necessary to change the start and end dates of the actions. | |
| Project budget | X |
| There isn't change for global budget and total budget per partner. Some partners want to use flat rates for staff costs. They had clearly noted that they will not be able to declare any office and expenditure costs. The first 2 seminars allowed the partners to optimize the actions planned in the work plan. As a result, most partners want budget changes between years , work packages and types of costs. | |
| Output indicators | |
| Others | X |
| 1-Travels to promote EV1 are planned outside the Atlantic Area for participation in the most important trade shows 'tourism and cycling' which take place in Germany and Netherlands. In addition, as part of WP6 to limit travel expenses, expert meetings will also be held at conferences scheduled outside the Atlantic Area. In addition, in order to allow representativeness of all the countries involved in the project (all partners), the seminar of May 2019 is planned in Norway. 2- In order to ensure the evaluation of the economic benefits of EV1, the partners must equip it with automatic bicycle meters. At the European level, the most appropriate | |

supplier (cost and reliability) is one of the project partners (Eco-compteur). Investment amounts per partner are below public procurement thresholds, the partnership wishes to ensure the eligibility of the expenditure.