

MODIFICATIONS REQUEST

-

REQUESTED BY:

Lead Partner	X
Monitoring Committee: conditions	
Monitoring Committee: recommendations	
Managing Authority	

TYPE OF CHANGES REQUESTED:

Project identification	
Project partnership	X
The withdrawal of Partner 6- ADRAVE due to bankruptcy makes necessary a new suitable portuguese partner to replace it. The organization Laboratório da Paisagem (http://www.labpaisagem.pt) is able to join the partnership to replace the role of ADRAVE. They will assume all the activities and budget allocated to ADRAVE. All the necessary documents needed for its inclusion as a partner are included as annexes. We have been trying to do this project modification since almost a year but due to technical problems in the platform we were not able to do it before.	
Brief summary	
Project description	
Project workplan	
Project budget	X
Partner 5 - WRT needs more budget in the budget line "Equipment". They have allocated an additional €10.000 to equipment and have reduced 2 categories under the External Expertise heading by €5,000 each. These headings have changed from €20,000 to €15,000 each (Intervention work on land/rivers (WP5) A.5.2 and External monitoring assistance (WP5) A.5.2). The total budget under the equipment budget line is €30.000 after these changes.	
Output indicators	X
Three new indicators had to be added (initially not foreseen) because otherwise it was not possible to send the PAF with the changes resulting from the modification. The added indicators are: In WP 1 - Activity 1 the indicator Project Reports: 1 has been added. It should be deleted. In WP 1 - Activity 5 the indicator Project	

<p>Reports: 1 has been added. It should be deleted In WP 2 - Activity 4 the indicator Project Newsletters and other information documents: 3 has been added. It should be deleted.</p>	
<p>Others</p>	
<p>Two partners have changed their bank accounts numbers (partner 5 – WRT and partner 7 Centro de Estudos Sociais- Universidade de Coimbra). The new bank accounts have been included in the PAF.</p>	X