

MODIFICATIONS REQUEST

-

REQUESTED BY:

Lead Partner	
Monitoring Committee: conditions	
Monitoring Committee: recommendations	
Managing Authority	

TYPE OF CHANGES REQUESTED:

Project identification	
Project partnership	
Brief summary	
Project description	
Project workplan	
It is necessary to change some dates of the workpackages as there was a delay in the start of the project caused by the late approval of Interreg and consequently by the delay in the signing of the Subsidy Contract; At the same time it is also necessary to adjust some contents of the actions related to the initially planned dates.	X
Project budget	
It is necessary to change the planned budget in order to adjust it to the duration of the project as there was a delay in its start. On the other hand, there is also a need to adjust some budget lines in order to respond to the planned actions more accurately directly related with the dates. This budget changes do not affect the total amount of the approved budget.	X
Output indicators	
Others	